November Report: "Dumas Ditch Days of Autumn"

November's ditch work has gone along very smoothly. So far, over **100 volunteer hours** of work have been completed by volunteers since the "Dumas Ditch Days of Autumn" have begun.

We have successfully:

- Repaired the cracks in the Gunite overflow section (#3 on map).
- Repaired collapsed Gunite section (#5 on map).
- Taken 30 60-lb. bags of Redi-Mix concrete down in preparation for concrete repairs (#5 on map)
- Cleared 8-10" from bottom of ditch for quite some distance and have been pruning non-native blackberries from ditch (between #2 & #5).

A special thanks to Gardens for Humanity for assisting in these projects as well as Red Rock High School students from Future Business Leaders of America.

For December's work days, we will:

- Finish repairing sandbag corner (#2 on map).
- Start working on field gates (#7 & #8) fixing cracks.
- Clearing the ditch of sediment and intrusive blackberries from #5 to #10.